To: Vaughn, Stephanie[Vaughn.Stephanie@epa.gov}
From: Stan Kaczmarek

Sent: Wed 12/18/2013 4:41:25 PM

Subject: Geotextile placement in a tidal situation

Stephanie, is this a fair representation of what you related to me by phone this morning?

There was a Region 5 project in a tidal area in which geo-textile and armoring stone was
successful placed. Main points:

» They too had a significant learning curve

»  What eventually ended up working was a very manual process with the near shore
placement and securing of material occurring at low tide

» They would unroll the fabric and place it on the exposed part of the area at low tide
temporarily anchoring it onto the shore

» They would then manually carry some of the armoring stone out onto the fabric from shore
and place it in ways to secure the fabric edges

» The excavator would later finish the placement of the bulk of the armor stone

»  When it was secured in the near shore areas it made it easier to mechanically unroll and
place the fabric in the deeper areas.

Please let me know 1f I got it right, and if I am missing anything important. Also, can you
identify the site for us?
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